
WEEKLY PROGRESS UPDATE
FOR JULY 11-17, 1997

EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION

TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from July 11 to July 17, 1997.

1. SUMMARY OF ACTIONS TAKEN

UXO Survey

Ogden and CMS Environmental (the UXO contractor) continued UXO Survey work on the site
during the week of July 14.  A safety separation distance of 1200 feet is being used between CMS
personnel engaged in UXO investigation/removal and other personnel in the Impact Area.  The
following areas have been cleared by UXO removal to date:

< Wheelock Road, from the entrance to the Impact Area east to Chadwick Road.
< A drilling decontamination pad at the corner of Wheelock and Turpentine.
< Turpentine Road, from Wheelock Road to Area 3 (“Site 1 Target Area”)
< Drilling location for MW-1 with a vehicle turnaround at Area 3.
< Chadwick Road, from Turpentine Road north to Barlow Road.
< the east end of Tank Alley, from Chadwick to Area 4 (“Mounds”).
< Barlow Road, from Chadwick Road north to Wood Road.
< Wood Road, from Barlow Road west to Area 1 (“Valley”).
< Spruce Swamp Road, from Wheelock Road to Pocasset-Sandwich Road.
< Pocasset-Sandwich Road, from Spruce Swamp Road north to Five Corners.
< Knot Hollow Road, from Five Corners north to Jefferson Road.
< portions of Jefferson Road, east and west from Knot Hollow Road.
< Gravel staging area at Five Corners.
< Turpentine Road, from Five Corners south to Area 2 (“Site 3/Target Area”).

Surface clearance activities have also been completed at eight drilling locations in the Impact Area,
including MW-4, MW-5, MW-11, MW-12, MW-14, MW-15, MW-26, and MW-28.  UXO recovered
during clearance activities are summarized in Table 1.  In addition, the following areas were flagged
for UXO avoidance without clearing (prior to June 25):

Drilling location for MW-3 at Area 1.
Access road from Wood Road to MW-3 drilling location.
Area 8 (Succonsette Pond).
Access path from Spruce Swamp Road to Area 8.
Tank Alley from Turpentine Road to near Area 4 (“Mounds”)
Part of Demo Area 1

Some flags have been removed or have fallen over around Succonsette Pond.  Many fresh deer tracks



are visible around the pond.  Portions of this area may have to be reflagged or cleared prior to
sampling.

Drilling

D.L. Maher (the drilling subcontractor) and Baleri Construction (Maher’s roadbuilding
subcontractor) mobilized to the site on July 14.  TRC (EPA’s oversight contractor) mobilized to the
site on July 15.  Work during the week focussed on roadbuilding to permit drilling equipment to
access the proposed locations for monitoring wells.  The decontamination pad location was cleared
to permit laying an asphalt base.

Plans and Reports

NGB submitted the Draft Human Health Risk Assessment Work Plan to EPA for review on July 11,
1997.  This document describes procedures for preliminary risk evalua tions and risk assessments. 
The document includes Tier I and Tier II screening criteria for use in determining the need for
further study  and to identify immediate hazards based on the analytical results to be obtained during
the study.

NGB received comments from EPA concerning the Draft Field Sampling Plans on July 15, 1997. 
These documents are currently being revised  in accordance with these comments.

NGB submitted the Draft Range Use History Report and the Draft Chemical Composition of
Munitions Report to EPA for review on July 16, 1997.  These two documents provide results of the
Archive Search for munitions composition and known activities that occurred in the Training Ranges
and Impact Area.  Requests for further information relating to range use are continuing at this time.

NGB is preparing additional copies of the Final Action Plan, including the appendices.  These copies
are being accumulated at the UEPO and will be available during the Open House scheduled for July
24, 1997.

NGB is preparing Field  Sampling Plans for the rem aining areas identified in the  Action Plan.  These
areas and the status of plans are summarized in Table 2.

2. SUMMARY OF DATA RECEIVED

Daily reports of UXO survey results were received by Ogden on July 17 and are summarized in
section 1 above.  Table 1 provides a summary of potential UXO discovered to date.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (July 4-10) July 11, 1997
Draft Human Health Risk Assessment Work Plan July 11, 1997
Draft Range Use History Report July 16, 1997
Draft Chemical Composition of Munitions Report July 16, 1997



4. SCHEDULED ACTIONS

EOD is scheduled to demolish UXO on Spruce Swamp Road and on Sandwich Road on July 18,
1997 in order to allow access for drilling equipment on these two roads.  UXO Surveys will continue
with UXO removal from drilling locations.  Roadbuilding will continue in areas requiring drill rig
access.  The auger drill rig is expected to mobilize to the site to begin drilling the 10-foot deep holes
for UXO clearance on July 18, 1997.  One Barber drill rig and one sonic drill rig are expected to
mobilize to the site on July 21, 1997 to begin drilling and sampling the deep borings (MW-1 and a
boring to be named based on access issues).  A second Barber rig is expected to mobilize to the site
during the week of July 21, 1997 to begin another deep boring (MW-14).

Table 1
Potential Explosive Ordnance Discovery
Through July 17, 1997

Location Object Found
Depth

(inches) Disposition

Succonsette Pond, Area 8 2.36" rocket HEAT surface left in place

Turpentine Road

81mm mortar HE 4 relocated

60mm mortar HE 6 relocated

60mm mortar HE 5 relocated

81mm mortar HE 18 relocated

MW-1 (Area 3)

105mm projectile HE 12 relocated

105mm projectile HE 14 relocated

Spruce Swamp Road

2" HE mortar 0.5 relocated

2" HE mortar 1.5 relocated

2“ HE mortar 2 relocated

2" HE mortar 8 left in place

Sandwich Road 105mm projectile WP 6" left in place

MW-26 (Area 2, east side)

105mm projectile HE relocated

155mm projectile HE relocated

Demo Area 1

(surface only; no intrusive clearance to date)

30mm projectile HE surface left in place

30mm projectile HE surface left in place

30mm projectile HE surface left in place

3.5" rocket HEAT surface left in place



Table 2
Summary of Sampling Areas and Field Sampling Plan Status
As of July 17, 1997

Areaa Well No.
(depth)

LocationName/Description in
Action Plan

Sample methods/media FSP
status

1 3 (S/I/D)

Area of Depression w/ Ground Scar barber rig  (soil)

hand auge r (soil)

groundwater

draft 7/10

2
2 (S/I/D), 26

(S)

Site 3/Target Area/Burn Area barber rig  (soil)

hand auge r (soil)

groundwater

draft 7/10

draft 7/10

3 1(S/I/D)

Site 1 Target Area barber rig  (soil)

hand auge r (soil)

groundwater

draft 7/10

draft 7/10

4 27 (S)

Site 4  Mounds barber rig  (soil)

hand auge r (soil)

groundwater

draft 7/10

5 Site 5 hand auge r (soil)

6 7 (S/I/D)

Burn Area (southeast of Turpentine) barber rig  (soil)

hand auge r (soil)

groundwater

draft 7/10

7 8(S)

Burn Areas (southwest of

Turpentine)

barber rig  (soil)

hand auge r (soil)

groundwater

draft 7/10

8 Succonsette Pond sediment/surface water

9 4 (S)

(well on Pocasset Road north of Five

Corners)

barber rig  (soil)

hand auger (soil: control

area)

groundwater

draft 7/10

10 5 (S/I/D)

(well north of Wood Road) barber rig  (soil)

hand auger (soil: control

area)

groundwater

draft 7/10

11 25 (S)

(well southeast of CS-19) barber rig  (soil)

hand auger (soil: control

area)

groundwater

draft 7/10

6 (S)
(well north of Area 5) barber rig  (soil)

groundwater

draft 7/10



Table 2
Summary of Sampling Areas and Field Sampling Plan Status
As of July 17, 1997

Areaa Well No.
(depth)

LocationName/Description in
Action Plan

Sample methods/media FSP
status

12 19 (S/D)

Demo Area 1 barber rig  (soil)

hand auge r (soil)

groundwater

draft 7/10

13 16 (S/D)

Demo Area 2 barber rig  (soil)

hand auge r (soil)

groundwater

draft 7/10

14
(access road to MW-7) hand auger (soil: control

area)

9 (S/I/D)
none (well southwest of CS-19) barber rig  (soil)

groundwater

draft 7/10

10 (S)
none (well on west Jefferson Road) rotosonic  rig (soil)

groundwater

draft 7/10

11 (S)
none (well midway along Jefferson) barber rig  (soil)

groundwater

draft 7/10

12 (S)
none (well on Barlow south of

Wood)

barber rig  (soil)

groundwater

draft 7/10

13 (S/D) none (well near J-3 range south of

Chadwick)

barber rig  (soil)

groundwater

draft 7/10

14 (S) none (well at the corner of Wheelock

and Turpentine)

barber rig  (soil)

groundwater

draft 7/10

15 (S/D) none (well at the corner of Spruce

Swamp and Sandwich)

barber rig  (soil)

groundwater

draft 7/10

15 Site 6 hand auge r (soil)

28 (S) none (well at corner of Wheelock

and Chadwick)

barber rig  (soil)

groundwater

draft 7/10

29 (S) none (well at the corner of Barlow

and Chadwick)

barber rig  (soil)

groundwater

draft 7/10

17 (S/D) none (well southeast of Demo-2) rotosonic  rig (soil)

groundwater

draft 7/10

18 (S/I/D) none (well on east end o f Gibbs) rotosonic  rig (soil)

groundwater

draft 7/10

20 (S) none (well on west end of Pocasset

Forestdale)

rotosonic  rig (soil)

groundwater

draft 7/10



Table 2
Summary of Sampling Areas and Field Sampling Plan Status
As of July 17, 1997

Areaa Well No.
(depth)

LocationName/Description in
Action Plan

Sample methods/media FSP
status

21 (S/D) none (well on south end of

Burgoyne)

rotosonic  rig (soil)

groundwater

draft 7/10

22 (S) none (well midway on Burgoyne) rotosonic  rig (soil)

groundwater

draft 7/10

23 (S/I/D) none (well north end of Burgoyne) rotosonic  rig (soil)

groundwater

draft 7/10

24 (S) none (well near Rod & Gun Club) rotosonic  rig (soil)

groundwater

draft 7/10

16 GP-9 (High-use gun position) hand auge r (soil)

17 Mixed-use gun position hand auge r (soil)

18 Low-use gun position hand auge r (soil)

19 High-use mortar position hand auge r (soil)

20 Mixed-use mortar position hand auge r (soil)

21 Low-use mortar position hand auge r (soil)

22 Control area near mortar positions hand auge r (soil: control)

23 Drainage swale (north of Snake

Pond)

hand auge r (soil)

24 Drainage swale (northwest of Snake

Pond)

hand auge r (soil)

25 Rod & Gun C lub pond sediment/surface water

26 Deep Bottom Po nd sediment/surface water

27 Round Swamp sediment/surface water

28 Grassy Pond sediment/surface water

29 Ox Pond sediment/surface water

30 Donnelly Pond sediment/surface water

31 Little Halfway Pond sediment/surface water

32 Raccoon Swamp sediment/surface water

(control)

33 Donnely Pond sediment/surface water

34 Bailey’s Pond sediment/surface water



Table 2
Summary of Sampling Areas and Field Sampling Plan Status
As of July 17, 1997

Areaa Well No.
(depth)

LocationName/Description in
Action Plan

Sample methods/media FSP
status

35 Gibbs Pond sediment/surface water

36 Opening Pond sediment/surface water

37 Bypass Bog sediment/surface water

38 Control area near gun positions hand auge r (soil: control)

Notes: (a) Boring sampling locations do not have unique area numbers


